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I-285/SR400	Interchange
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Public/Private	Partners
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Project	Overview
o Project Scope

• Two projects combined:

§ I-285/SR 400 Interchange 

§ SR 400 Collector-Distributor (CD) Lanes

• Faster project completion through innovative project 
delivery methods

§ Design-Build-Finance (DBF) Public-Private 
Partnership (P3)

• Total estimated project cost - $800 million
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Project	Schedule:	Overview
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Current	and	Upcoming	Activities

o ONGOING: Geotechnical and survey work

o UPCOMING: Site preparation, tree clearing, utility 
relocations

• SR 400, northbound and southbound

§ MARTA North Springs station to just after Spalding 
Drive

• I-285, eastbound

§ Long Island Drive to Ashford Dunwoody Road

• Day and nighttime work with some lane closures
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Future	Construction	Stages

7



Future	Construction	Stages

o I-285 and SR 400 South of Hammond Drive

• I-285 west of Glenridge Drive to western limit

• I-285 east of Perimeter Center Parkway to eastern limit

• Core I-285/SR 400 Interchange 

§ I-285 Glenridge Drive to Perimeter Center Parkway
§ SR 400 Glenridge Connector to Hammond Drive
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Albert “Butch” Welch, P.E.
Program Delivery Engineer, Major Projects

Georgia Department of Transportation
404-772-6969

awelch@dot.ga.gov

Marlo Clowers, P.E.
Deputy Program Delivery Engineer, Major Projects

Georgia Department of Transportation
404-293-7406

mclowers@dot.ga.gov

Jill Goldberg
Communications – Major Projects

Georgia Department of Transportation
404-357-8038

jgoldberg@dot.ga.gov

Project Webpage
www.dot.ga.gov/BuildSmart/Projects/Pages/I285SR400.aspx

285/400	Contacts
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Revive 285 and 
SR 400 Express Lanes 

Project Updates
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Major	Mobility	Projects

Roadway	Improvement Projects

Total	
Project	$	
Estimate	
(Millions)

1 I-285/I-20	East	Interchange $475

2 I-285/I-20	West Interchange $790

3 I-285	West	Wall	Express	Lanes,	I-20 to	I-75 $655

4 I-285	East	Wall	Express	Lanes,	I-85 to	I-20 $580

5 SR	400	Express	Lanes;	I-285 to	McGinnis	
Ferry	Road $1,800

6 Revive 285,	Express	Lanes	I-75	to	I-85 $4,200

7 I-85	North	Widening; Hamilton	Mill	to	SR	
211 $135

8 I-85	North	Widening; SR	211		to	US	129 $305

9 I-75	NB	Truck	Lanes; SR	155	(McDonough)	
to	I-475 $1800

10	&	11 I-16/I-95	and	I-16 Interchange
I-16	Widening;	I-95	to	I-516 $315



Project	Locations
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Revive	285	Current	Status

• Project funding identified
• Environmental phase
• Stakeholder outreach
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Revive	285	Next	Steps

• Operational study to define express lane access points
• Traffic modeling for Plan 2040 (ARC plan) 

– 18 month process – May 2018
• Opportunity for early ROW acquisition parcels
• Update project website - March 2017 
• Re-engage the public - late 2017/early 2018
• Environmental Record of Decision – est. late 2021 

– Final schedule to be determined
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Revive	285	- Typical	Roadway	Section
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Express	Lanes



Revive	285	Right-of-Way	Coordination

• GARVEE Bonds
• Advanced 

acquisition 
opportunities/
strategies
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Revive	285	Express	Lanes
Anticipated	Project	Schedule

Schedule	subject	to	change

Potential	early	ROW	acquisition



State Route 400
Express Lanes

Status Update
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SR	400	Express	Lanes	Project	History

• Feasibility Study performed
• Need & Purpose provides for:

– Consistency with regional 
transportation planning initiatives

– Reliable travel times
– Improved mobility
– Travel choices
– Tolling for lane management 
– Reduced congestion by adding 

managed capacity
– Regional growth and accessibility
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SR	400	- Typical	Roadway	Section

21

Express	Lanes

• I-285N to South of Spaulding Road 
• Two Express Lanes in each direction



SR	400	Express	Lanes
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• South of Spaulding Road to McGinnis Ferry Road 
• Two Express Lanes in each direction

Express	Lanes



SR	400	Express	Lanes
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• McGinnis Ferry Road to McFarland Road
• One Express Lane in each direction

Express	Lanes



Current	Activities

• Traffic analysis 
• Access testing/validation
• Locals/agency coordination
• Environmental field work

• Next Steps
– Environmental phase
– Opportunity for early ROW acquisition
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SR	400	Express	Lanes
Anticipated	Project	Schedule

Schedule	subject	to	change

Potential	early	ROW	acquisition



Questions & Answers

More Information:
www.dot.ga.gov
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